CORRES CONTROL
QUTGOING LTR NO

T mas

93re y455 & EBGsG ROCKY FLATS

DIST ra Jenc

JENEDETTI RL

SENJAMIN, A

JERMAN H S

JRANCH DB

ABNIVAL GJ

JOPP RD

JAVIS J G

ERRERA DW

JANNT BJ

{ARMAN L K

iEALY TJ

{EDAHL, T

BIG JG

JMRBY WA

WESTER AW

EE EM

AANN HP

AARX G E

AcDONALD M M

AcKENNA, F G

AONTROSE JK

AORGAN RV

OTTER G L.

SZZUTO VM

ILEY, JH

>ANDLIN, NB

>HEPLER RL.

>TEWART DL

SULLIVAN M T

SWANSON E H

VILKINSON R B

VLLTAMS 3 (ORCH

VICSON T ™

ANE J O

TOWL L/, 1"

y(/Z2AV

e

2

QBRES CONTROLI x | x

\DMIN RECORD

RAFFIC

CLASSIFICATION

UCN
UNCLASSIFIED ¢ ]
CONFIDENTIAL

SECRET

ORIZED CLASSIFIER
SIGNATUR

AL
OATE S /2 ¢ /%32

—
IN REPLY TO RFP CC NO

A\CTION ITEM STATUS
3 oren 3 crLoseD

J pARTIAL
LTR APPROVALS

O%'Si /%?51:& /II'I’IALS

EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT, P O BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

May 28, 1993 ) 93-RF-6683

Mark E Van Der Puy, Director
Environmental Protection Division
DOE, RFO

PROJECT STATUS REPORT ON POND WATER INTERIM MEASURE/INTERIM REMEDIAL
ACTION (IM/IRA), COST ACCOUNT AA18, WORK PACKAGE 12181, MILESTONE
12181052 - DELIVERABLE DUE MAY 28, 1993 - RLB-258-93

This letter 1s transmitted to the Department of Energy at the Rocky Flats' Office (DOE,
RFO) in comphance with the Project Status Report milestone 12181052 requirement

A memorandum was transmitted to Remediation Project Management on May 26, 1993
documenting DOE, RFO response to the rough draft of chapters one through five of the
Pond Water IM/IRA delivered to DOE, RFO in comphiance with milestone 12181051
The basic content of the subject memo is that the rough draft did not meet agreed upon
format and requirements DOE, RFO does not consider milestone 12181051 completed

as a result

Issues concerning the scope, format, and outline of the Pond Water IM/IRA have been
inthiated with Gail Hill and Norma Castaneda of DOE, RFO Discussions commenced on
May 26, 1993 and will continue on June 2, 1993 A memorandum documenting the
understandings reached at the meetings will be sent to DOE, RFO

A revised schedule will be developed based upon the out come of the scope, format and
outline meetings. A date for submittal of the revised schedule will be determined upon

completion of the meetings

EG&G internal technical reviews of the rough draft were completed on May 26, 1993
Technical editing, that will not be influenced by the scope, format and outline meetings,

is being accomphshed

Statistical analysis and compansons of pond water quality data with background water
quality data are in progress Stream water data from Woman Creek and Rock Creek
upstream of Rocky Flats Plant 1s being used for background companson data due to a
lack of on site background pond data United States Geological Services’ (USGS) data for
Ralston Reservoir I1s being investigated as a possible source of background pond data

A potential Contaminants of Concern (COC) list 1s scheduled for completion by June 7,
1993 Summary statistics for other parameters not included in the potential COC hst

will be competed July 16, 1993
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The EPA informed DOE and EG&G on Apni 7, 1993 that the new National Pollutant
Discharge Elmination System (NPDES) permit for Rocky Flats Plant (RFP) is not a
prionty and would not be completed this year A requirement of Environmental
Protection Agency (EPA) and Colorado Department of Health (CDH) is that the new
NPDES permit and Pond Water IM/IRA undergo concurrent public review The
concurrent public review requirement creates a conflict as to the schedule for
completion of the Pond Water IM/IRA DOE and EG&G need to clanfy this conflict with
EPA and CDH There 1s no regulatory driver for the completion of the Pond Water
IM/IRA at this time

The EG&G Legal Department is conducting an investigation that encompasses
determining the most advantageous regulatory program for the operation of the ponds
and the legality of making the ponds “Waters of the United States” A draft report on
this investigation 1s due on June 2, 1993

EG&G has been directed by DOE, RFO to investigate water nghts technical issues This
mnvestigation will be initiated the week of June 7, 1993

Please contact Tye De Mass at extension 8760 if clanfication 1s required

1) 6l

R L. Benedett

Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc
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